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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Inpoundment

REPORT #15, MAY 2008

Significant Developments and Activities During the Period

e On May 1, the Michigan Department of Natural Resources (MDNR) informed the Kalamazoo River
Study Group (KRSG) that they would be onsite on May 8 to observe the restoration activities
conducted in Removal Areas 1 through 8. :

e On May 2, the KRSG submitted a Subcontractor Qualification Notification for Bidco Marine Group to
the United States Environmental Protection Agency (USEPA), as required by Paragraph 11 of the
TCRA AOC.

e On May 6, the KRSG submitted a copy of the 45" Weekly Construction Report for the Plainwell
TCRA to USEPA and the Michigan Department of Environmental Quality (MDEQ).

¢ On May 6, the KRSG submitted to MDNR a list of potential locations in which posters could be placed
to inform the public of the Kalamazoo River closure.

e OnMay 7, 20, and 30, the KRSG recelived copies of analytical data for the polychlorinated biphenyl
(PCB) soil confirmation split samples collected by USEPA.

o On May 8, the KRSG submitted Addendum 4, Diving Operations, to the Multi-Area Health and Safety
Plan (Rev. 1) for the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site to USEPA
and MDEQ

e On May 12, 14, and 28, the KRSG submitted copies of analytical data from TCRA sampling activities
to USEPA.

» On May 12, the KRSG received copies of analytical data for the total petroleum hydrocarbon (TPH)
samples collected by USEPA in Removal Area 6B in April.

e On May 12, the KRSG submitted to USEPA and MDEQ correspondence from Consumers Energy
and Michigan Gas Ultilities regarding excavation near the underground utility pipelines.

*» On May 12, the KRSG received written direction from the USEPA to modify the bank sampling
procedure to include all matenal from the top of bank to the toe of slope and to excavate Removal
Area 11B.

e On May 13, the KRSG submitted a copy of the 46" Weekly Construction Report for the Plainwell
TCRA to USEPA and MDEQ.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #15, MAY 2008

e On May 15, the KRSG submitted the 14™ Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for April 2008 to USEPA.

e On May 15, the KRSG recelved direction from MDNR that the access roads developed as a part of
TCRA activities are to be removed at the conclusion of restoration activities.

» On May 21, the KRSG, USEPA, and MDNR attended the Monthly Stakeholder's Meeting in Plainwell.

e On May 21, the KRSG submitted a copy of the 47" Weekly Construction Report for the Plainwell
TCRA to USEPA and MDEQ.

¢ On May 22, the KRSG submitted a revised approach to the bank stabilization plan for eroded areas in
Removal Areas 6B and 7B to USEPA and MDEQ. USEPA tentatively approved the plan on May 30.
The KRSG Is expecting final approval during the week of June 2

e On May 23, the KRSG submitted the 2008 Traffic Control Plan (TCP) to USEPA, MDEQ, the City of
Plainwell, and the City of Otsego.

e On May 27, at the request of USEPA, the KRSG submitted a copy of the 1° Monthly Report for the
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site TCRA for February/March 2007.

o On May 27, the KRSG submitted a copy of the 48" Weekly Construction Report for the Plainwell
TCRA to USEPA and MDEQ

¢ On May 28, MDNR submitted to the KRSG photos of the water control structure (WCS), taken during
the Monthly Stakeholder's Meeting on May 21.

e On May 28, MDNR submitted to the KRSG a flyer regarding a privately-sponsored kayak race that is
scheduled to take place on July 19

e On May 30, MDNR contacted the sponsor of the kayak race to confirm that the course would not be
located in the section of the river closed for TCRA work activities.

Data Collected and Field Activities Conducted During the Period

e During the week of May 1, the KRSG continued excavating in Removal Areas 9A, 10B, and Upland
Area 10B1, began planting trees and shrubs in Removal Areas 1 through 8, continued removing the
Phase 1 Cofferdam, and installed the water treatment system at Staging Area 4N. Two surface water
samples (TS30016 and TS30017) were collected from locations 300 feet downstream and 200 feet
upstream, respectively, of Removal Area 10B for PCB analysis. A rinse blank (TS30018) was also
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REPORT #15, MAY 2008

collected. Table A summarizes the samples collected. Solidified material from the staging areas was
loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or
C&C Landfill in Marshall, Michigan (non-TSCA material) for disposal.

o During the week of May 5, the KRSG began excavating soil/sediment in Removal Area 10A,
continued excavating in Removal Areas 9A, 10B, and Upland Area 10B1, began removing floodplain
soils from the upland areas on the north side of the river, continued planting trees and shrubs in
Removal Areas 1 through 8, began seeding restoration activities in Removal Area 9A, and conducted
scour monitoring In Mid-Channel Areas A and B. Twenty-six floodplain and bank soil samples
(TS20024 through TS20026, TS20028 through TS20046, and TS20048 through TS20051) were
collected from Removals Areas 9A, 9B, 108, and Upland Area 10B1. Two duplicate samples
(TS20027 and TS20047) were also collected. The USEPA coliected split samples of TS20028 (APS-
050508-16-SD/TS20028) and TS20044 (APS-050808-17-SD/TS20044). Four surface water samples
(TS30019 through TS30022) were collected from locations 300 feet downstream and 200 feet
upstream of Removal Areas 9A and 10B for PCB analysis. A rinse blank (TS30023) was also
collected. Wastewater samples W_SA3S_Influ_0053 (influent port), W_SA3S_MidA_0048 (mid-point
port, right side), W_SA3S_MidB_0052 (mid-point port, left side), W_SA3S_EffluA_0048 (effluent port,
right side) and W_SA3S_EffluB_0052 (effluent port, left side) were collected from the 25 gallon per
minute (GPM) water treatment system located at Staging Area 38 prior to discharge. A duplicate of
sample W_SA3S_EffluB_0052 (W_SA3S_Dup_0012) was also collected. Solidified material from the
staging areas was loaded into trucks and transported to the Ottawa County Farms Landfill in
Coopersville, Michigan or C&C Landfill in Marshall, Michigan (non-TSCA material) for disposal.

o During the week of May 12, the KRSG continued excavating in Removal Areas 9A and 10A,
continued floodplain soll removal activities in the upland areas on the north side of the river,
continued planting trees and shrubs in Removal Areas 1 through 8 and 9A, began backfiling Upland
Area 10B1, conducted scour monitoring in Mid-Channel Areas A and B, and began removing stop
logs from the WCS. The water elevation remained above the water elevation of the spillway. Eight
floodplain and bank soill samples (TS20052 through TS20059) were collected from Removal Area 9A.
The USEPA collected a split sample of TS20052 (APS-051408-18-SD/TS20052). Two surface water
samples (TS30024 and TS30025) were collected from locations 300 feet downstream and 200 feet
upstream, respectively, of Removal Area 9A for PCB analysis. A duplicate sample (TS30026) and
rinse blank (TS30027) were also collected. Wastewater samples W_SA4N_Influ_0001 (influent port),
W_SA4N_MidA_0001 (mid-point port, right side), W_SA4N_MidB_0001 (mid-point port, left side),
W_SA4N_EffluA_0001 (effluent port, nght side) and W_SA4N_EffluB_0001 (effluent port, left side)
were collected from the 25 GPM water treatment system located at Staging Area 4N prior to
discharge Table A summarnzes the samples collected. Solidified material from the staging areas was
loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or
C&C Landfill in Marshall, Michigan (non-TSCA material) for disposal.
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e During the week of May 19, the KRSG continued excavating in Removal Area 10A and Mid-Channel
Area C, continued grading activities in the upland areas on the north side of the river, probed the
floodplain around natural gas utility lines in Removal Area 10, conducted scour monitoring in Mid-
Channel Areas A and B, and operated the WCS. Six floodplain and bank soil confirmation samples
(TS20060 through TS20065) were collected from Removal Area 10A and submitted for PCB analysis.
Two surface water samples (TS30028 and TS30029) were collected from locations 300 feet
downstream and 200 feet upstream, respectively, of Removal Area 10A for PCB analysis. A rinse
blank (TS30030) was also qollectéd. Table A summarnizes the samples collected Solidified material
from the staging areas was loaded into trucks and transported to the Ottawa County Farms Landfill in
Coopersville, Michigan, C&C Landfill in Marshall, Michigan (non-TSCA material), or Wayne County
Landfili in Belleview, Michigan (TSCA material) for disposal.

o During the week of May 26, the KRSG continued excavating in Removal Areas 10A, 10B, 11A, and
11B, began removing haul roads in Removal Areas 2 through 5, conducted scour monitoring in Mid-
Channel Areas A and B, and continued to operate the WCS. Three floadplain soil confirmation
samples (TS20066, TS20068, and TS20069) and one duplicate sample (TS20067) were collected
from Removal Areas 10B and 11A and submitted for PCB analysis. The USEPA collected split
samples of TS20068 (APS-052908-19-SD/TS20068) and TS20069 (APS-052908-20-SD/TS20069).
Two surface water samples (TS30031 and TS30032) were collected from locations 300 feet
downstream and 200 feet upstream, respectively, of Removal Area 10A for PCB analysis. ‘A rinse
blank (TS30033) was also collected. Wastewater samples W_SA4N_Influ_0002 (influent port),
W_SA4N_MidA_0002 (mid-point port, right side), W_SA4N_MidB_0002 (mid-point port, left side),
W_SA4N_EffluA_0002 (effluent port, nght side) and W_SA4N_EffluB_0002 (effluent port, left side)
were collected from the 25 GPM water treatment system located at Staging Area 4N prior to
discharge Table A summarizes the samples collected. Solidified material from the staging areas was
loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan,
C&C Landfill in Marshall, Michigan (non-TSCA material), or Wayne County Landfill in Belleview,
Michigan (TSCA matenal) for disposal.

* As of May 31, approximately 60,000 cubic yards of material had been excavated from Removal Areas
1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, 7, 8, 9A, 9B, 10B, 11A, 11B, 13B, the Phase 1
Cofferdam Area, Upland Areas 3A1, 3A2, 4A1, 6B1, 10B1, 11A1, and 12A1, and Islands 1, 2 and 3.

Laboratory Data Received During the Period

* No analytical data were received during the week of May 1.

e During the week of May 5, the KRSG received analytical data for soil confirmation samples TS20024
through TS20051, USEPA split sample APS-050508-16-SD/TS20028, surface water samples
TS30010 through TS3012 (collected in Apnil), and wastewater samples W_SA3S_Influ_0053,
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W_SA3S_MidA_0048, W_SA3S_MidB_0052, W_SA3S_EffluA_0048, W_SA3S_EfluB_0052 and
W_SA3S_Dup_0012.

¢ During the week of May 12, the KRSG received analytical data for soil confirmation samples TS20052
through TS20059 and surface water samples TS30013 through TS30015 (collected in April).

¢ Dunng the week of May 19, the KRSG received analytical data for soil confirmation samples TS20060
through TS20065, USEPA split samples APS-050808-17-SD/TS20044 and APS-051408-18-
SD/TS20052, surface water samples TS30016 through TS30023, and wastewater samples
W_SA4N_Influ_0001, W_SA4N_MidA_0001, W_SA4N_MidB_0001, W_SA4N_EffluA_0001 and
W_SA4N_EffluB_0001.

e During the week of May 26, the KRSG received analytical data for soil confirmation samples TS20066
through TS20069, USEPA split samples APS-052908-19-SD/TS20068 and APS-052908-20-
SD/TS20069, and surface water samples TS20024 through TS20027.

¢ The KRSG is awaiting analytical results for surface water samples TS30028 through TS30033 and
wastewater samples W_SA4N_Influ_0002, W_SA4N_MidA_0002, W_SA4N_MidB_0002,
W_SA4N_EffluA_0002 and W_SA4N_EffluB_0002.

Issues Encountered and Actions Taken

¢ Duning the week of April 7, the KRSG submitted a proposal to revise the stabilization method for the
eroded bank in Removal Areas 6B and 7B; the proposal calls for stabilizing the bank with river run
rock During the week of April 29, USEPA informed the KRSG that minimal rock should be used in the
area, and that the bank should be rebuilt. On May 22, the KRSG submitted a revised approach to the
bank stabilization plan to USEPA and MDEQ that addressed USEPA's comments. USEPA tentatively
approved the plan on May 30 The KRSG is expecting final approval during the week of June 2.

¢ On May 1, during the removal of near-shore sediments in Removal Area 9A, sand and cobbles were
encountered above the design grade elevation in the upstream portion of the near-shore sediment
removal area. The USEPA agreed that the native riverbed had been encountered and, in accordance
with the Former Plainwell Impoundment TCRA Design Report (design report), no further excavation
was necessary.

« On May 7, during the removal of floodplain soils in Removal Area 9A, a lens of gray material was
encountered below the design grade elevation. The material was removed and the area backfilled to
maintain a stable slope. The MDEQ collected two samples of this material before the additional
excavation could occur. These samples were not submitted for laboratory analysis.
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 On May 8, two soil confirmation samples were collected from Removal Area 10B, Grids 5 (banks
sample [BS]) and 6 (BS) (TS20051 and TS20050, respectively) and submitted for PCB analysis.
However, these two grids had already been sampled on April 29 (TS20023 and TS20022,
respectively). A PCB concentration of 0.36 mg/kg was detected in sample TS20022; PCBs were not
detected in the three other samples.

e Low concentrations of PCBs were detected in surface water sample TS30016, which was collected
from 300 feet downstream of Removal Area 10B on May 1. According to the design report, there is no
response action for surface water samples. Turbidity readings are used to determine the
effectiveness of the turbidity curtain around a removal area. No elevated turbidity readings were
recorded on May 1 or throughout excavation activities in Removal Area 10B.

¢ Two weekly surface water samples (TS30013 and TS30014) and 1 rinse blank sample (TS30015)
were collected on April 24. Laboratory data were received on May 13. During extraction, the
laboratory damaged all three samples. A backup sample was collected for TS30013 and TS30014;
however no backup was collected for TS30015. As such, PCB data were available for the upstream
and downstream samples, but not for the rinse blank.

Developments Anticipated During the Next Reporting Period

o During the week of June 2, the KRSG is scheduled to continue excavation activities in Removal
Areas 10B, 11A, and 11B, complete removal of soil from three areas identified by MDEQ in Removal
Areas 6B and 7B, begin installing an erosion control system in Removal Areas 6B and 7B, continue to
operate the WCS, continue restoration activities in Removal Area 10A, complete the removal of the
haul roads in Removal Areas 2 through 5, and continue loading and transporting solidified material to
the appropriate landfill.

o During the week of June 9, the KRSG is scheduled to continue excavation activities in Removal
Areas 10B, 11A, and 11B, continue restoration activities in Removal Areas 9A and 10A, operate the
WCS, install resuspension controls in Removal Area 12B, and continue loading and transporting
solidified material to the appropriate landfill.

¢ During the week of June 16, the KRSG is scheduled to continue excavation activities in Removal
Areas 10B, 11A, and 12B, continue restoration activities in Removal Area 11B, host the Monthly
Stakeholder's Meeting, operate the WCS, and continue loading and transporting solidified matenal to
the appropriate landfill. '

¢ Durning the week of June 23, the KRSG Is scheduled to continue excavation activities in Removal
Areas 10B, 11A and 12B, continue restoration activities in Removal Areas 11A and 11B, operate the
WCS, and continue loading and transporting solidified materal to the appropriate landfill.
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¢ During the week of June 30, the KRSG is scheduled to continue excavation activities in Removal
Areas 10B, 11A and 12B, continue restoration activities in Removal Area 11A, operate the WCS, and
continue loading and transporting solidified material to the appropriate landfill.

¢ The KRSG will continue to submit the Weekly Construction Report for the Plainwell TCRA to USEPA
and MDEQ in June.

e The KRSG will continue to submit copies of analytical data from TCRA sampling activities to USEPA
in June.

e Throughout June, the KRSG will, as necessary, continue to submit Subcontractor Qualification
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #15, May 2008

Table A — Summary of Samples Collected and Data Received in May 2008

BRI R o Sample : - : A X
y Sample Data ] i e i : - Analysis PCB Action
Sample ID Date -| Received |- Delivery .. Laboratory - Semp)lei I?qca_tlon P . Conducted m
- & : Group e N e R . - - -
W A . A Soil Confirmation Samples L .- : .
TS20024 RA 9A, Gnd 1 (BS) PCBs < 033 mg/kg 5 mg/kg
TS20025 081720 RA 9A, Gnd 2 (BS) PCBs <033 mg/kg 5 mg/kg None
KAR Lab
TS20026 avs RAGA. Gnd 3 (B5) PCBs <0 33 mg/kg 5 mg/kg None
[TS20027] ' PCBs 0 37 mg/kg 5 mg/kg None
TS20028" 05/05/08 05/07/08 081723 RASA, Grd 4 (B9) [PCBs) [0 38 mg/kg] [5 mg/kg) [None]
APS-050508-16- . » Il

SD/TS20028 0805086 |TriMatrix Laboratories PCBs 0.17J mg/kg 5 mg/kg None
TS20029 RA9A, Grid 1 PCBs < 033 mg/kg 5 mg/kg None
TS20030 RA 9A, Gnd 2 PCBs < 0 33 mg/kg 5 mg/kg None

7
TS20031 081723 KAR Labs RA 9A, Gnd 3 PCBs <033 mg/kg 5 mg/kg None
1820032 RA 9A, Grd 4 PCBs 072 mg/kg 5 mg/kg None
1520033 Upland Area 10B1, Grid 6 PCBs < 0 33 mg/kg 5 mg/kg None
T$20034 Upland Area 10B1, Grid 7B PCBs < 033 mg/kg 5 mg/kg None
TS$20035 Upland Area 10B1, Gnid 7C PCBs < 0 33 mg/kg 5 mg/kg None
TS20036 05/07/08 081740 KAR Labs Upland Area 10B1, Grid 8B PCBs 4 3 mg/kg 5 mg/kg None
TS20037 05/06/08 Upland Area 10B1, Grid 8A PCBs 3 3 mg/kg 5 mglkg None
TS20038 Upland Area 10B1, Grid 7A PCBs 0.55 mg/kg 5 mg/kg None
TS20039 RA 10B, Grid 1 (TSCA material) PCBs < 033 mg/kg 5 mg/kg None
TS$20040 RA 10B, Grid 2 (TSCA matenal) PCBs < 033 mg/kg 5 mg/kg None
TS20041 05/08/08 081775 KAR Labs RA 10B, Grid 3 (TSCA matenal) PCBs <033 mg/kg 5 mg/kg None
TS20042 05/09/08 081797 KAR Labs RA 9B, Gnd 8 (TSCA material) PCBs < 033 mg/kg 5 mg/kg None
TS20043 05/09/08 081804 KAR Labs RA 10B, Grid 4 (TSCA matenal) PCBs 041 mg/kg 5 mg/kg None
7520044’ 05/09/08 081797 KAR Labs PCBs <033 mg/kg 5 mg/kg None
APS-050808-17- ] — | RA 10B, Grid 5 (TSCA matenal)

SD/TS20044 05/20/08 0805159 |TriMatrix Laboratories PCBs < 0.63 mg/kg 5 mg/kg None
TS20045 05/08/08 RA 10B, Grid 6 (TSCA material) PCBs < 0 33 mg/kg 5 mg/kg None
TS20046 05/09/08 081804 KAR Labs PCBs <0 33 mg/kg 5 mg/kg None

1
[1S20047] RA 108, Grd 7 (TSCA materal) PCBs [< 0 33 mglkg] 5 mg/kg] [None]
TS20048 RA 10B, Grid 8 (BS) PCBs < 0 33 mg/kg 5 mg/kg None
TS20049 RA 10B, Grid 7 (BS) PCBs 0 35 mg/kg 5 mg/kg None
T320050 05/09/08 | 081797 KAR Labs RA 10B, Grd 6 (BS) PCBs <0 33 mgikg 5 mg/kg None
TS20051 RA 10B, Gnd 5 (BS) PCBs < 0 33 mg/kg 5 mg/kg None

see Notes on Page 4
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #15, May 2008

Table A — Summary of Samples Collected and Data Received in May 2008

! Data ; --Sample : . Analysl's Go s
Sample ID Received . r“‘Dellvery Laboratory Sample Location Conducted . _.PCB Result Response A
~w].. Group L >
aed il Soil Confirmation Samples (Con't) .
T520052' 05/15/08 081901 KAR Labs PCBs <033 mg/kg None
Al;%—/l-)r5s1; : 08 5';8' 05/20/08 0805307 |TriMatrix Laboratories RA 9A. Gnd 5 PCBs < 0.41 mg/kg 5 mg/kg None
TS20053 RA 9A, Grd 5 (BS) PCBs < 033 mg/kg 5 mg/kg None
TS20054 05/14/08 RA 9A, Gnd 6 PCBs < 0 33 mg/kg 5 mg/kg None
TS20055 RA 9A, Grid 7 PCBs < 0 33 mg/kg 5 mg/kg None
TS20056 05/15/08 081901 KAR Labs RA 9A, Grd 8 PCBs < 033 mg/kg 5 mg/kg None
TS20057 RA 9A, Grid 8 (BS) PCBs 073 mg/kg 5 mg/kg None
TS20058 RA 9A, Grid 6 (BS) PCBs 043 mg/kg 5 mg/kg None
TS20059 RA 9A, Gnd 7 (BS) PCBs 37 mg/kg 5 mg/kg None
TS20060 RA 10A, Gnd 2 PCBs < 0 33 mg/kg 5 mg/kg None
TS20061 RA 10A, Grid 1 PCBs < 0 33 mg/kg 5 mg/kg None
TS20062 082003 KAR Labs RA 10A, Grid 3 PCBs < 0 33 mg/kg 5 mg/kg None
TS20063 05/21/08 05/22108 RA 10A, Gnd 4 PCBs < 0 33 mg/kg 5 mglkg None
TS20064 RA 10A, Grid 1 (BS) PCBs < 033 mg/kg 5 mg/kg None
TS20065 082019 KAR Labs RA 10A, Grid 5 PCBs <033 mg/kg 5 mg/kg None
TS20066 RA 10B, Grid 10 PCBs <033 mg/kg 5 mg/kg None
[TS20067) 082090 KAR Labs PCBs [< 0 33 mg/kg] {5 mglkg] [None)
TS20068 ' PCBs < 033 mg/kg 5 mg/kg None
AZ%‘,"TS::::‘;Z,Q' 05/29/08 | 0513008 | 0805611 |TriMatrix Laboratories RA 108, Gnd 9 PCBs 0.37 mg/kg 5 mg/kg None
TS20069 ' 082107 KAR Labs PCBs 2 6 mg/kg 5 mg/kg None
A’;%-/‘;.S;: : 08 ;go' 0805611 |TriMatrix Laboratories RATIA, Gra 1 PCBs 0.90 mg/kg 5 mg/kg None
g il A D Surface Water Samples e T B
TS30010 300' downstream of RA 9B PCBs <0 056 mg/L - None
TS30011 04/17/08 05/07/08 TCRA 36 TAL 200’ upstream of RA 9B PCBs <0 060 mg/L - None
TS30012 Rinse Blank PCBs <0 068 mg/L - None
TS30013 300" downstream of RA 10B PCBs <0 065 mg/L - None
TS30014 04/24/08 05/13/08 TCRA 38 TAL 200" upstream of RA 10B PCBs <0 065 mg/L - None
7530015 ? Rinse Blank PCBs - - None
TS30016 300’ downstream RA 10B PCBs 0051 mg/i’ - None
TS30017 05/01/08 | 05/21/08 TCRA 40 TAL 200’ upstream RA 10B PCBs <0 050 mg/L - None
TS30018 Rinse Blank PCBs <0 047 mg/L - None

See Notes on Page 4
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #15, May 2008

Table A — Summary of Samples Collected and Data Received in May 2008

Sample

: Sample Data .- - o . ’ . oo L - Analysis
R Date Received Delivery L?borgtory “ i Lo Sample Locatlon_ - Conducted
Group PR X ’ .
T s T Surface Water Samples (Con't : S o
TS30019 300' downstream RA 10B PCBs <0 055 mg/L - None
TS30020 200" upstream RA 10B PCBs <0 047 mg/L - None
TS30021 05/08/08 | 05/23/08 TCRA 42 TAL 300’ downstream RA SA PCBs <0 049 mg/L - None
TS30022 200" upstream RA 9A PCBs <0 047 mg/L - None
TS30023 Rinse Blank PCBs <0 066 mg/L - None
TS30024 300' downstream RA 9A PCBs < 0056 mgiL - None
TS30025 \ PCBs <0058 mg/L - None
T530026) 05/15/08 | 05/30/08 TCRA 45 TAL 200’ upstream RA 9A (PCBS] <0057 mgiL ) None
TS30027 Rinse Blank PCBs <0056 mg/L_ - None
TS30028 300’ downstream RA 10A PCBs - - -
7530029 05/22/08 NR NR TAL 200" upstream RA 10A PCBs - - -
TS30030 Rinse Blank PCBs - - -
TS30031 300’ downstream RA 10A PCBs - - -
TS30032 05/29/08 NR NR TAL 200’ upstream RA 10A PCBs - - -
TS30033 Rinse Blank - - -
T e Wastewater Samples™ o ! T T
W_SA3S_Influ_0053 Staging Area 35, Discharge 53, PCBs <01pglL - .
influent sample
W_SA3S_MidA_0048 Staging Area 3S, Discharge 53, PCBs <01ugl ; )
midpoint sample, right side
W_SA3S_MidB_0052 Staging Area 3S, Discharge 53, PCBs, TSS, P <01 gL - -
effluent sample, left side
None TSS =<4 mgiL,
Staging Area 3S, Discharge 53, Monthly Average | Action Limit = 45 mg/L,
W_SA3S_EffluA_0048 midpoint sample, right side PCBs <01ugll of 26 x 10-5 pg/L |P=1 35 mg/L, No Action
05/08/08 05/09/08 081803 KAR Labs Limit
* None TSS =<4 mgiL,
Monthly Average | Action Limit = 45 mg/L,
W_SA3S_EffluB_0052 PCBs, TSS, P <01uglL of 26 x 10-5 pg/L. |P=0 42 mg/L, No Action
Staging Area 3S, Discharge 53, Limit
effluent sample, left side [None TSS = <4 mgL,
[W_SA3S_Dup_0012] [PCBs, TSS, P| [< 0.1 pg/L] [Monthly Average | Action Limit = 45 mg/L,

of 26 x 10-5 pg/L}

P=0 43 mg/L, No Action
Limit]

See Notes on Page 4
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Table A — Summary of Samples Collected and Data Received in May 2008

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA

Monthly Report #15, May 2008

o Sample R Sl
ppar Sample; Data . X . . . Analysis ;e PCB Action, . s .
‘Sample ID Date™™|* Recsived | - Dé:::;y Laboratory Sample Location L Conducted CB Result Limit ponse Action
e - Wastewater Samples (Con't) :
W_SA4N_Influ_0001 Staging Area 4N, Discharge 1, PCBs <01pgl . .
- influent sample
Staging Area 4N, Discharge 1, }
W_SA4N_MidA_0001 midpoint sample, nght side PCBs, TSS <01ug/lL -
Staging Area 4N, Discharge 1,
W_SA4N_MidB_0001 | 05/16/08 | 05/19/08 081956 KAR Labs PCBs <01 pg/L - -
effluent sample, left side
Staging Area 4N, Discharge 1, Monthly Average | None TSS =<4 mg/L,
W_SA4N_EffluA_0001 midpoint sample, nght side PCBs, TSS <01uglt of 26 x 10-5 pg/L { Action Limit = 45 mg/L
Staging Area 4N, Discharge 1, Monthly Average | None TSS = <4 mg/L,
W_SA4N_EfluB_0001 effluent sample, left side PCBs <01ugl of 2 6 x 10-5 pg/L | Action Limit = 45 mg/L
W_SA4N_Influ_0002 Staging Area 4N, Discharge 2, PCBs ) } )
- — influent sample
W_SA4N_MIdA_0002 Staging Area 4N, Discharge 2, PCBs, TSS, P } } 3
midpoint sample, night side
W_SA4N_MdB_0002 | 05/30/08 |  NR NR KAR Labs Staging Area 4N, Discharge 2, PCBs - - -
midpoint sample, left side
W_SAAN_EffluA_0002 Staging Area 4N, Discharge 2, PCBs, TSS, P : . :
effluent sample, right side
W SA4N EffluB 0002 Staging Area 4N, Discharge 2, PCBs R B )
- — - effluent sample, left side

t
Notes:

1 - Split sample collected by USEPA
2 - The sample bottle was broken during laboratory extraction
J - The compound was positively identified, however, the associated numerical value Is an estimated concentration only
* USEPA split samples are shown in bold and italicized font
* Duplicate samples are shown in brackets
* Analytical results have not been validated

BS - bank sample

NR - not received

P - Phosphorus

PCBs - Polychlorinated Biphenyis
RA - Removal Area

TAL - TestAmerica Laboratories

TSS - Total Suspended Solids
mg/kg - miligrams per kilogram
mg/L - milligrams per hter

ng/L - micrograms per liter
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies Monthly Progress Report
Area 1 — Morrow Dam to Plainwell Dam (May 2008)

Dear Jim:

Attached is the 15" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigation/
Feasibility Study (SRI/FS) — Area 1. This progress report Is submitted as per
Paragraph 37 of the February 2007 Administrative Settlement Agreement and Order
on Consent (AOC) for Remedial Investigations/Feasbility Studies (Docket No. V-W-
07-C-864), as well as Section 7 1 of the associated Statement of Work (SOW). If you
have any questions, please do not hesitate to contact me.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS - Area 1

REPORT #15, MAY 2008

Significant Developments and Activities during the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

o On May 5, ARCADIS transmitted to USEPA the Peer Review Scope of Work and the Charge to the
Peer Review Panel (see Section 1.2.1.3 of the SOW). USEPA approved the Charge to the Peer
Review Panel on May 6.

¢ On May 5, KRSG submitted a revised draft Risk Assessment Framework (RAF) to USEPA for
approval.

s On May 6, USEPA forwarded to ARCADIS a copy of CH2M HILL's comments on the Plainwell No. 2
Dam Area investigation plan.

e On May 6, USEPA and ARCADIS participated in a conference call to discuss the revised and
expanded draft investigation plan for the Plainwell No. 2 Dam Area.

¢ On May 6, ARCADIS submitted the Peer Review Charge and Supporting Materials to the Peer
Review Panel.

¢ On May 7, USEPA approved the revised and expanded draft investigation plan for the Plainwell No. 2
Dam Area.

e On May 7, ARCADIS forwarded to USEPA the sampling locations and draft access letter for the
upcoming Plainwell No. 2 Dam Area sampling.

» On May 7, ARCADIS forwarded to CDM the surface water data file from the Area 1 SRI Phase 1 Data
Report.

e On May 8, ARCADIS sent out property access requests for Plainwell No. 2 Dam Area to local
landowners.

e On May 9, MDEQ forwarded to ARCADIS its comments on the Multi-Area Feasibility Study (FS)
documents.

e On May 13 and 14, the Peer Review Panel met for delivery of the Charge to the Peer Review Panel
and a site tour.

¢ On May 15, USEPA transmitted to the Peer Review Manager comments from Jim Chapman (USEPA)
as a follow up to the May 13 and 14 meeting.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #15, MAY 2008

e On May 16, ARCADIS forwarded to the Peer Review Panel members a copy of MSU’s presentation
titled “Overview of Studies Conducted by MSU on the Kalamazoo River”, MDEQ's presentation titied
“Summary of Final Revised BERA", and a CD containing NOAA’s Query Manager database.

¢ On May 21, USEPA transmitted to the Peer Review Manager questions from MDEQ regarding MSU’s
studies based on MSU’s May 13 presentatiqn to the Peer Review Panel.

e On May 21, USEPA approved the Ecological Risk Studies Peer Review SOW.

¢ On May 29, ARCADIS forwarded to USEPA the proposed SRI Phase 2 sampling plan for Portage
Creek sediment core collection. )

e Throughout May, the KRSG, USEPA and MDEQ discussed the disposal of historical archived
sediment cores from Area 1. The KRSG awaits resolution of this issue.

¢ The KRSG awaits USEPA's response to the letter requesting USEPA'’s data usability determination
for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007.

o The KRSG awaits USEPA’s comments on the Multi Area FS documents (Section 1.2.2 of the SOW)
and the Candidate Technologies and Testing Needs Technical Memorandum (Section 4.1 of the
SOW), which were submitted to USEPA on February 22.

e The KRSG awaits USEPA’s approval of the Conceptual Site Model (CSM), which was submitted to
USEPA on April 18.

e The KRSG awaits USEPA's approval of the Data Management Plan (DMP), which was submitted to
USEPA on April 28.

¢ The KRSG awaits USEPA’s approval of the proposed SRI Phase 2 sampling plan for Portage Creek
sediment core collection, which was submitted to USEPA on May 29.

Data Collected and Field Activities Conducted During the Period

¢ In May, ARCADIS collected water column samples every other day at the upstream and downstream
locations related to the Former Plainwell Impoundment Time-Critical Removal Action (TCRA). Table
A summarizes the collected samples that were sent to TestAmernica Laboratories, Inc. for analysis.
This sampling I1s discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan.

¢ On May 20, ARCADIS forwarded to USEPA the schedule for upcoming Plainwell No. 2 Dam Area
sampling
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

.REPORT #15, MAY 2008

e During the week of May 19, ARCADIS performed the following activities regarding the Plainwell No. 2
Dam Area sampling mobilization, established and checked survey control, installed and surveyed
staff gauges, and staked sediment transects.

¢ During the week of May 26, ARCADIS staked out sampling locations in the Plainwell No. 2 Dam Area.

Laboratory Data Received During the Period

e In May, ARCADIS received laboratory data for the surface water samples collected between April 12
and May 16 (sample delivery groups [SDGs]} TCRA35, TCRA37, TCRA39, TCRA41, TCRA43 and
TCRAA44). Table A presents a list of the samples for which data were received. The July 2008
monthly report will present the validated surface water data for these samples.

Problems

¢ None.

Actions Taken to Correct Problems

e None.

Developments Anticipated During the Next Two Reporting Periods

¢ In June, ARCADIS personnel are scheduled to perform the following activities related to the Plainwell
No. 2 Dam Area: probe sediment, select sediment sample locations with USEPA, collect top-of-bank

and floodplain soil samples, perform bank profile survey, and perform habitat assessment.

¢ In June, USEPA and KRSG will continue to correspond as necessary with the Peer Review Manager
as needed to address questions from the panel (see Section 1.2.1.3 of the SOW).

¢ In June, ARCADIS will continue to work on the development of Phase 2 sampling plans for Area 1, as
described In the Area 1 SRI/FS Work Plan.

¢ In July, ARCADIS will forward to USEPA the validated data for the surface water samples collected
between March 27 and April 10 (SDGs TCRA32 and TCRA 33).
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Monthly Report #15, May 2008

Supplemental Remedial Investigations/Feasibility Studies

Table A — Upstream/Downstream Surface Water Sampling — Plainwell TCRA — Samples

—

Collected and Data Received in May 2008

" sampleID’ 4 %ﬁmple Date | Data Received TSamﬁFefD’ ! very Group Sample Location% :
K30797 4/12/2008 5/7/2008 TCRA35 SDSP 10th Street Bridge
K30798 4/12/2008 5/7/2008 TCRA35 SDSP Farmer Street Bridge
K30799 4/14/2008 5/7/2008 TCRA35 SDSP Farmer Street Bridge
K30800 4/14/2008 5/7/2008 TCRA35_SDSP 10th Street Bndge
K30801 4/16/2008 5/7/12008 TCRA35 SDSP Farmer Street Bridge
K30802 4/16/2008 5/7/2008 TCRA35_SDSP 10th Street Bridge
K30803 4/18/2008 5/13/2008 TCRA37_SDSP Farmer Street Bridge
K30804 4/18/2008 5/13/2008 TCRA37 SDSP 10th Street Bridge
K30805 4/20/2008 5/13/2008 TCRA37 SDSP Farmer Street Bridge
K30806 4/20/2008 5/13/2008 TCRA37_SDSP 10th Street Bridge
K30807 4/22/2008 5/13/2008 TCRA37 SDSP Farmer Street Bridge
K30808 4/22/2008 5/13/2008 TCRA37 _SDSP 10th Street Bridge
K30809° 4/24/2008 5/13/2008 TCRA37_SDSP Farmer Street Bridge
K308102 4/24/2008 5/13/2008 TCRA37_SDSP 10th Street Bridge
K30811 4/26/2008 5/20/2008 TCRA38 SDSP Farmer Street Bridge
K30812 4/26/2008 5/20/2008 TCRA39 SDSP 10th Street Bridge
K30813 4/28/2008 5/20/2008 TCRA38 SDSP Farmer Street Bridge
K30814 4/28/2008 5/20/2008 TCRA39 SDSP 10th Street Bridge

K30815 [K30816] 4/30/2008 5/20/2008 TCRA39 SDSP Farmer Street Bridge
K30817" 4/30/2008 5/20/2008 TCRA39_SDSP 10th Street Bridge
K30818 5/2/2008 5/22/2008 TCRA41 _SDSP Farmer Street Bridge
K30819 5/2/2008 5/22/2008 TCRA41_SDSP 10th Street Bridge
K30820 5/4/2008 5/22/2008 TCRA41 _SDSP Farmer Street Bridge
K30821 5/4/2008 5/22/2008 TCRA41_SDSP 10th Street Bridge
K30822 5/6/2008 5/22/2008 TCRA41 SDSP Farmer Street Bridge
K30823 5/6/2008 5/22/2008 TCRA41 SDSP 10th Street Bridge
K30824 5/8/2008 5/23/2008 TCRA43_SDSP Farmer Street Bridge
K30825 5/8/2008 5/23/2008 TCRA43 SDSP 10th Street Bridge
K30826 5/10/2008 5/23/2008 TCRA43 SDSP Farmer Street Bridge
K30827 5/10/2008 5/23/2008 TCRA43 SDSP 10th Street Bridge
K30828 5/12/2008 5/23/2008 TCRA43 SDSP Farmer Street Bridge
K30829 5/12/2008 5/23/2008 TCRA43 SDSP 10th Street Bridge
K30830 5/14/2008 5/30/2008 TCRA44 SDSP Farmer Street Bridge
K30831 5/14/2008 5/30/2008 TCRA44 SDSP 10th Street Bridge
K30832 5/16/2008 5/30/2008 TCRA44 SDSP Farmer Street Bridge
K30833 5/16/2008 5/30/2008 TCRA44_SDSP 10th Street Bridge
K30834 5/18/2008 NR - Farmer Street Bndge
K30835 5/18/2008 NR - 10th Street Bridge
K30836 5/20/2008 NR - Farmer Street Bndge
K30837 5/20/2008 NR -- 10th Street Bridge
K30838 5/22/2008 NR - Farmer Street Bridge
K30839 5/22/2008 NR — 10th Street Bridge

See Notes on Page 2.
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